COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2018

ESTI MATE SUMVARY 13:17: 54
CONTI D C20842 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 20842- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 150.0 DAYS TIME ALLOW 10/12/201 FI XED COVPLETI ON DAl
US 40 RABBI T EARS WEST PERCENT TIME:  87.21 ORI G TIME ALLOW 10/ 12/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0402- 092
US 40 RABBI T EARS VEST
NAMVE OF ROAD:
PRQIECT COUNTI ES: ROUTT GRAND
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 20/ 2018 DATE TI ME STARTED 04/24/2018
2273 RI VER ROAD DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 24/ 2018
DATE AWARDED 01/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 24/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 7,289, 292.08 PARTI Cl PATI NG $  6,273,362.34 $ 637, 616. 92
AWARD PRQIECT AMT: $  6,358,593.47 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 86. 06% TOTAL EARNI NGS 6, 273, 362. 34 637, 616. 92
FUNDS AVAI LABLE: $ 1,015,929. 74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,273,362.34 637, 616. 92
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 95, 378. 90 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6,177,983. 44 637, 616. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6,177, 983. 44 637, 616. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 637, 616. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01590 Front End Loader (Rubber Tire) 30. 000 29. 000
HOUR 0. 000 0. 00
97. 00000 29. 000 2,813.00
0065 203-01594 Conbi nati on Loader 30. 000 30. 000
HOUR 0. 000 0. 00
97. 00000 30. 000 2,910. 00
0070 203-01597 Pot hol i ng 18. 000 12.500
HOUR 0. 000 0. 00
320. 00000 12. 500 4, 000. 00
0075 203-02330 Laborer 25. 000 22.500
HOUR 0. 000 0. 00
31. 00000 22.500 697. 50
0080 208-00002 Erosion Log Type 1 (12 Inch) 700. 000 562. 000
LF 30. 000 600. 00
20. 00000 592. 000 11, 840. 00
0085 208-00033 Sedi ment Trap 1. 000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1.000 2, 000. 00
0090 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 13. 000 0. 000
HOUR 13. 000 455. 00
35. 00000 13. 000 455. 00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 2.000
HOUR 1. 000 150. 00
150. 00000 3.000 450. 00
0110 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0.420 0. 000
ACRE 0. 060 96. 00
1, 600. 00000 0. 060 96. 00
0125 212-00032 Soi | Condi tioning 0. 420 0. 000
ACRE 0. 060 141. 00
2, 350. 00000 0. 060 141. 00
0130 213-00012 Spray-on Mil ch Bl anket 0. 300 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0135 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 311. 000 0. 000
d ass
SY 311. 000 1, 399. 50
4.50000 311. 000 1, 399. 50
0140 304-06000  Aggregate Base Course (Cl ass 6) 3, 086. 000 65. 270
TON 2,870. 480 111, 948. 72
39. 00000 2,935. 750 114, 494.25
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 735. 760 483. 030
TON 252.730 37,909. 50
150. 00000 735. 760 110, 364. 00
0150 403-34701 Hot M x Asphalt (Grading SX) (75) 39,578.610 39, 196. 270
TON 382. 340 20, 646. 36
54. 00000 39, 578. 610 2,137,244.94
0155 411-03355  Asphalt Cenment Perfornmance Grade (PG 58-34) 2,076. 410 2, 056. 760
TON 19. 650 5, 895. 00
300. 00000 2,076. 410 622, 923. 00
0160 411-10255 Emul si fied Asphalt (Slow Setting) 10, 108. 000 9, 944. 000
GAL 144. 000 432.00
3. 00000 10, 088. 000 30, 264. 00
0165 606- 00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 5, 150. 000 2,687.500
LF 0. 000 0. 00

19. 00000 2,687.500 51, 062. 50



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00716 Guardrail Type 7 (Style CA) (Special) 960. 000 0. 000
LF 960. 000 100, 800. 00
105. 00000 960. 000 100, 800. 00
0175 606-01370 Transition Type 3G (31 Inch MGS) 8. 000 0. 000
EACH 0. 000 0. 00
1, 585. 00000 0. 000 0.00
0180 606-01385 Transition Type 3J (31 Inch MGS) 2.000 2.000
EACH 0. 000 0. 00
1, 085. 00000 2.000 2,170.00
0185 606- 01390 End Anchorage Type 3K (31 Inch M3S) 2.000 2.000
EACH 0. 000 0. 00
1, 075. 00000 2.000 2, 150. 00
0190 606-02005 End Anchorage (Flared) (31 Inch MGS) 28. 000 10. 000
EACH 0. 000 0. 00
2,325. 00000 10. 000 23, 250. 00
0195 609-60011 Curb Type 6 (Section M 25. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0200 612-00001 Del i neator (Type I) 100. 000 0. 000
EACH 62. 000 1, 426. 00
23. 00000 62. 000 1, 426. 00
0205 612-00002 Delineator (Type II) 26. 000 0. 000
EACH 26. 000 624. 00
24. 00000 26. 000 624. 00
0210 612-00003 Del i neator (Type II1) 50. 000 0. 000
EACH 41. 000 1, 025. 00
25. 00000 41. 000 1, 025. 00
0215 614-00011 Sign Panel (Cass I) 8. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0220 614-00012 Sign Panel (Cass I1) 348. 000 0. 000
SF 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00013 Sign Panel (Cass I11) 72.000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0230 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
365. 00000 0. 000 0.00
0235 614-72875 Loop Detector Wre 914. 000 914. 000
LF 0. 000 0.00
15. 25000 914. 000 13, 938. 50
0240 614-73005 Piezo (Electric) (Cass I1) 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0245 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0.00
0. 28000 0. 000 0. 00
0250 625-00000 Construction Surveying 1. 000 0. 890
LS 0. 000 0. 00
20, 000. 00000 0. 890 17, 800. 00
0255 626- 00000 Mobi I'i zati on 1. 000 0. 627
LS 0. 000 0.00
875, 000. 00000 0. 627 548, 625. 00
0260 626-01103 Public Information Services (Tier I11) 1. 000 0. 680
LS 0.170 5, 100. 00
30, 000. 00000 0. 850 25, 500. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 1,114.000 0. 000
GAL 0. 000 0.00
70. 00000 0. 000 0. 00
0270 627-00013 Pavenent Marking Paint (H gh Build) 2,887.000 2,887.000
GAL 0. 000 0. 00
43. 00000 2, 887. 000 124, 141. 00
0275 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 485. 000 0. 000
Spec
(sp SF 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00000  Flagging 10, 800. 000 8, 341. 500
HOUR 1, 915. 500 52, 676. 25
27.50000 10, 257. 000 282, 067. 50
0285 630- 00007 Traffic Control Inspection 56. 000 38. 000
DAY 11. 000 3, 850. 00
350. 00000 49. 000 17, 150. 00
0290 630-00012 Traffic Control Managenent 115. 000 78. 000
DAY 24.000 30, 000. 00
1, 250. 00000 102. 000 127, 500. 00
0295 630-80001 Fl ashi ng Beacon (Portabl e) 5. 000 4. 500
EACH 0. 000 0. 00
210. 00000 4.500 945. 00
0300 630-80336 Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0305 630-80341  Construction Traffic Sign (Panel Size A) 28.000 23. 400
EACH 1. 800 75. 60
42.00000 25. 200 1, 058. 40
0310 630-80342  Construction Traffic Sign (Panel Size B) 135. 000 116. 100
EACH 5. 400 226. 80
42.00000 121. 500 5,103. 00
0315 630-80343  Construction Traffic Sign (Panel Size O 18. 000 16. 200
EACH 0. 000 0. 00
42.00000 16. 200 680. 40
0320 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 800
Type
yPe) EACH 1.800 3, 600. 00
2, 000. 00000 3. 600 7,200. 00
0325 630-80359 Portabl e Message Sign Panel 463. 000 334. 000
DAY 105. 000 9, 450. 00
90. 00000 439. 000 39, 510. 00
0330 630-80360  Drum Channel i zi ng Device 150. 000 135. 000
EACH 0. 000 0. 00

31.50000 135. 000 4,252.50



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 27.000
EACH 0. 000 0. 00
31.50000 27.000 850. 50
0340 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 30. 000 27.000
EACH 0. 000 0. 00
31. 50000 27.000 850. 50
0345 630-80367 Portable Traffic Speed Monitor 4.000 3. 600
EACH 0. 000 0. 00
950. 00000 3. 600 3,420.00
0350 630-80370 Concrete Barrier (Tenporary) 288. 000 259. 200
LF 0. 000 0. 00
50. 00000 259. 200 12, 960. 00
0355 630-80380 Traffic Cone 1, 300. 000 1, 170. 000
EACH 0. 000 0. 00
20. 00000 1,170. 000 23, 400. 00
0360 630-80384 Tubul ar Mar ker 25. 000 0. 000
EACH 13. 500 472.50
35. 00000 13. 500 472.50
0365 630-80440 Portabl e Rumble Strips (Tenporary) 18. 000 16. 200
EACH 0. 000 0. 00
785. 00000 16. 200 12,717.00
0370 630-80511 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0375 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2.000 1.800
(Tenporary)
EACH 0. 000 0. 00
2, 650. 00000 1. 800 4,770.00
0380 630-85010 I mpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0.00
0385 630-85041  Mbbile Attenuator 72.000 18. 000
DAY 39. 000 6, 435. 00

165. 00000 57. 000 9, 405. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-86801 Traffic Signal (Tenporary) 1. 000 0. 900
LS 0. 000 0. 00
5, 500. 00000 0. 900 4, 950. 00
0395 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0405 700-70012 F/ A Asphalt Pavenent |ncentive 139, 210. 040 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70018 F/ A Roadway Snoot hness Incentive 155, 832. 580 0. 000
F A 155, 832. 580 155, 832. 58
1. 00000 155, 832. 580 155, 832. 58
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 87,011. 380 86, 623. 280
FA 304. 680 304. 68
1. 00000 86, 927. 960 86, 927. 96
0425 700-70023 F/ A On- The-Job Trai nee 2, 200. 000 2,008. 500
F A 191. 500 191. 50
1. 00000 2,200. 000 2,200.00
0760 630-80344 Const Traf Sign (Spec) - CO #003 20. 000 18. 000
SF 0. 000 0. 00
19. 43000 18. 000 349. 74
0765 630-00001 Pilot Car Operation - CO #004 143. 000 76.000
HOUR 66. 250 3,511. 25
53. 00000 142. 250 7,539. 25
0770 202-00246 Rem Asphalt Mat (Pl aning)(Special) - CO #005 1, 404. 000 1, 404. 000
Sy 0. 000 0. 00

10. 00000 1, 404. 000 14, 040. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 900-00014 Added Item (Lunmp Sum)/ Mobilization for MIling 1. 000 1.000
Pat ches - CO #005
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00

CAT 0200 CURRENT AMI $ 6,082,390.84 % 572,621.49$ 5, 157, 423. 02
CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0435 202-00220 Renoval of Asphalt Mat 3, 824. 000 3, 824. 000
SY 0. 000 0. 00
13. 00000 3, 824. 000 49, 712.00
0440 203-00100 Mick Excavation 3,022. 000 3,022. 000
cY 0. 000 0. 00
40. 00000 3, 022. 000 120, 880. 00
0445 206- 00510 Filter Material (C ass A) 981. 000 981. 000
cY 0. 000 0. 00
105. 00000 981. 000 103, 005. 00
0450 208-00103 Renoval and Disposal of Sedinent (Labor) 1. 000 1. 000
HOUR 0. 000 0. 00
35. 00000 1. 000 35.00
0455 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0460 208-00207 Erosi on Control Managenent 8. 000 8. 000
DAY 0. 000 0. 00
300. 00000 8. 000 2,400. 00
0465 304-01000  Aggregate Base Course (Class 1) 562. 230 562. 230
TON 0. 000 0. 00
37.00000 562. 230 20, 802. 51
0470 304-06000 Aggregate Base Course (Cl ass 6) 3, 259. 570 3, 259. 570
TON 0. 000 0. 00
39. 00000 3, 259.570 127, 123. 23
0475 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 803. 910 1, 803. 910
TON 0. 000 0. 00

150. 00000 1,803.910 270, 586. 50



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0480 420-00132  Geotextile (Separator) (Cl ass 1) 175. 000 175. 000
SY 0. 000 0. 00
2. 00000 175. 000 350. 00
0485 420-00134  Geotextile (Separator) (C ass 3) 3,961. 000 3, 961. 000
SY 0. 000 0. 00
1. 75000 3, 961. 000 6,931.75
0490 506-01020 Geogri d Rei nf orcenent 3, 504. 000 3, 504. 000
SY 0. 000 0. 00
2. 65000 3, 504. 000 9, 285. 60
0495 605-00060 6 Inch Perforated Pipe Underdrain 2,737.000 2,737.000
LF 0. 000 0. 00
25. 00000 2,737.000 68, 425. 00
0500 605-84100  Subsurface Drain Qutlet Structure 10. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 782,536.59 % 0.00% 779,536. 59

CAT NO0202 CULVERT MP 151.92

0505 201-00000 Clearing and G ubbing 1. 000 1.000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0510 202- 00020 Renoval of Concrete Box Cul vert 1.000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0515 202-00220 Renoval of Asphalt Mat 333. 000 172. 000
5% 0. 000 0. 00
13. 00000 172. 000 2, 236. 00
0520 203-00060 Enbanknent Material (Conplete In Place) 440. 000 0. 000
cY 0. 000 0.00
30. 00000 0. 000 0. 00
0525 203-01515 Backhoe (Landscapi ng) 20. 000 0. 000
HOUR 0. 000 0. 00

75. 00000 0. 000 0.00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0530 203-01555 Dozi ng (Landscapi ng) 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0535 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0540 203-01597 Pot hol i ng 15. 000 13. 500
HOUR 1.500 480. 00
320. 00000 15. 000 4,800. 00
0545 206-00000  Structure Excavation 224.000 224.000
cY 0. 000 0. 00
75. 00000 224.000 16, 800. 00
0550 206-00100 Structure Backfill (Cass 1) 216. 000 98. 490
cY 0. 000 0.00
90. 00000 98. 490 8, 864. 10
0555 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0560 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0565 207-00210 St ockpi l e Topsoi | 25.700 25.700
cY 0. 000 0. 00
36. 00000 25.700 925. 20
0570 207-00305 Wet | and Topsoi | 53. 500 0. 000
cY 0. 000 0.00
65. 00000 0. 000 0. 00
0575 208- 00002 Erosi on Log Type 1 (12 Inch) 300. 000 174. 000
LF 0. 000 0. 00
20. 00000 174. 000 3, 480. 00
0580 208-00035 Aggr egat e Bag 106. 000 106. 000
LF 0. 000 0.00

8. 00000 106. 000 848. 00
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PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0585 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0590 208-00070 Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0595 208-00103 Renoval and Disposal of Sedinent (Labor) 14.000 1. 000
HOUR 10. 000 350. 00
35. 00000 11. 000 385. 00
0600 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0605 208-00106 Sweepi ng (Sedi ment Renoval) 2.000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0610 208-00207 Erosi on Control Managenent 8. 000 2.000
DAY 4.000 1, 200. 00
300. 00000 6. 000 1, 800. 00
0615 212-00006 Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0620 212-00028 Seedi ng (Wetl ands) 0. 040 0. 000
ACRE 0. 000 0.00
4, 755. 00000 0. 000 0.00
0625 212-00032 Soi | Condi tioning 0. 700 0. 000
ACRE 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0630 213-00012 Spray-on Mil ch Bl anket 0. 400 0. 000
ACRE 0. 000 0.00
5, 200. 00000 0. 000 0.00
0635 213-00150 Bonded Fi ber Matrix 0. 040 0. 000
ACRE 0. 000 0. 00

5, 200. 00000 0. 000 0. 00



CONTI D

CULVERT MP 151.92

CAT NO0202

0640 214-00000

0645 214-00350

0650 214-00506

0655 214-01010

0660 216-00201

0665 240-00001

0670 240-00010

0675 304-06000

0680 403-34701

0685 411-03355

0690 411-10255

C20842

20842-BID
NHPP0402- 092

| TEM
DESCRI PTI ON

Landscape Mai ntenance

Deci duous Shrub (5 Gallon Container)

Evergreen Tree (6 Foot) (Ball and Burl ap)

Brush Layer Cutting

Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

W ldlife Biol ogist

Renoval of Nests

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Grading SX) (75)

Asphalt Cenent Perfornmance G ade (PG 58-34)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LS
7, 500. 00000
0. 000
EACH
56. 00000
0. 000
EACH
820. 00000
1, 200. 000
EACH
9. 55000
1, 705. 000
5%
4. 50000
2.000
DAY
1, 000. 00000
0. 000
HOUR
225. 00000
50. 000
TON
39. 00000
120. 000
TON
54. 00000
6. 240
TON
300. 00000
20. 000
GAL

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
30. 620
30. 620

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 10/ 03/ 2018

1,194

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:17: 54

AMOUNT

2,000

1,194

.00

.00

.00

.00

.00

00

.00

18

.00

.00

.00



CONTI D

CAT NO0202

0695

0700

0705

0710

0715

0720

0725

0730

0735

0740

C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
20842-BI D ESTI MATE RUN 10/ 03/ 2018
NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CULVERT MP 151.92
Riprap (12 Inch) 20. 000 0. 000
cY 0. 000 0.00
400. 00000 0. 000 0. 00
Concrete Class D (Box Cul vert) 48. 000 0. 000
CcY 48. 000 48, 000. 00
1, 000. 00000 48. 000 48, 000. 00
Rei nforcing Steel (Epoxy Coated) 3,017. 000 0. 000
LB 3,017. 000 3,771.25
1. 25000 3,017. 000 3,771. 25
6x7 Foot Concrete Box Cul vert (Precast) 74.000 74.000
LF 0. 000 0. 00
900. 00000 74.000 66, 600. 00
Guardrail Type 3 (6-3 Post Spacing) (31 Inch MS) 338. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
End Anchorage (Nonflared) (31 Inch M3S) 1. 000 0. 000
EACH 0. 000 0. 00
2, 330. 00000 0. 000 0.00
End Anchorage (Flared) (31 Inch MGS) 1. 000 0. 000
EACH 0. 000 0.00
2,325. 00000 0. 000 0. 00
Fence (Pl astic) 176. 000 176. 000
LF 0. 000 0. 00
4.00000 176. 000 704. 00
Det our Pavenent 357. 000 357. 000
5% 0. 000 0.00
35. 00000 357. 000 12, 495. 00
F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0202 CURRENT AMT $ 329,364.65% 64,995.43 % 241,402.73

506- 00212

601- 03030

602- 00020

603- 70607

606- 00301

606- 02003

606- 02005

607-11525

621- 00450

700- 70380



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20842-BI D ESTI MATE RUN 10/ 03/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0005 13:17: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
45, 000. 00000 1. 000 45, 000. 00
0750 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0755 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
CAT 0400 CURRENT AMT $ 95, 000. 00 $ 0.00% 95, 000. 00

PRQJECT TOTAL CURRENT AMI $ 7, 289,292.08 % 637,616.92$ 6, 273, 362. 34



